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PUBLIC                   Agenda Item 2                                                                                   
  
MINUTES of a meeting of the CABINET MEMBER - CHILDREN AND 
YOUNG PEOPLE held on 1 April 2014 at County Hall, Matlock. 
 

PRESENT 
 

Councillor K Gillott (in the Chair) 
 
29/14  MINUTES    RESOLVED that the minutes of the meeting held on 
4 March 2014 be confirmed as a correct record and signed by the Cabinet 
Member. 

 
30/14  NEW INSTRUMENTS OF GOVERNMENT   Under the School 
Governance (Constitution) (England) Regulations 2012 the following 
Governing Bodies had requested an amendment to their Instrument of 
Government. 
 

RESOLVED  (1) that the Instrument of Government for Creswell Junior 
School be amended to provide for a new Governing Body of 9 members 
comprising 2 parents, 1 Local Authority, 1 Staff, 1 Headteacher, and 4 co-
opted governors; 
 

 (2) that the Instrument of Government for Sawley  Infant & Nursery 
School  be amended to provide for a new Governing Body of 12 members 
comprising 4 parents, 1 Local Authority, 1 Staff, 1 Headteacher and 5 co-
opted governors; and 

 
(3) that the Instrument of Government for Furness Vale Primary School 

be amended to provide for a new Governing Body of 13 members comprising 
6 parents, 1 Local Authority, 1 Staff, 1 Headteacher and 4 co-opted governors.  

 
31/14  HOME TO SCHOOL TRANSPORT – HAZARDOUS ROUTES 
.The Cabinet Member was asked to consider a request for a home to school 
route to be declared hazardous for the purposes of establishing eligibility to 
free transport within the statutory walking distances. 
 

The request for the route to be assessed had been made by a parent 
whose children attended schools in Ashbourne. The distance from Mapleton 
Village to the schools in Ashbourne was less than two miles and there was no 
entitlement to free transport. The parent maintained that the route from home 
to Ashbourne was unsafe for pedestrians to walk along.  
 

A route assessment had been carried out by the appropriate panel a 
copy of which was appended to the joint report along with a map of the route 
identifying accident details in the vicinity over a three year period. The 
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recommendation of the panel was that the route should be declared 
hazardous. 
 

RESOLVED to approve that the route from Mapleton Village to 
Ashbourne, be declared as hazardous in accordance with the Authority’s 
home to school transport policy. 

 
32/14  DALLIMORE PRIMARY SCHOOL – CAR PARK, ACCESS & 
SECURITY FENCING  Approval was sought to use funding previously agreed 
for window replacement work at Dallimore Primary School to enable a car 
park, new access and security fencing to be brought forward from later phases 
in the rebuilding of the school. 
     

The Authority had identified that the school’s existing accommodation 
was structurally unsound and in urgent need of replacement.  A phase 3 stage 
rebuild of the school had therefore been proposed.  As part of the first phase a 
4 classroom KS1 block had recently been completed with funding approved in 
the CAYA 2012/13 Capital Programme. Demolition of the existing block it 
replaced was planned to commence during the Easter holidays 
 

A bid for funding to construct phase two; consisting of a new hall, 
kitchen, library, staffroom, admin. offices and toilets plus various external 
works including a car park and new access would be made as part of the 
CAYA 2014/15 Capital Programme. 

 
It was envisaged that a further bid to fund phase 3; a 6 classroom KS2 

block plus new playgrounds and perimeter security fencing would be made in 
a future capital programme. 

 
It has now become apparent that savings could be made on abortive 

work if the car park and new access could be brought forward from phase 2 
and follow on from the demolition element of phase 1.  Significant security 
issues were also faced by the contractor during phase 1 with a number of 
break-ins and thefts of tools and equipment from site. It was therefore 
proposed to bring forward the installation of the security fencing from phase 3.  
Both the new car park/access and security fencing could be funded from 
savings made during phase 1 and through using £50,000 of funding previously 
approved by Cabinet for window replacement at the school, which was no 
longer required. 

 
RESOLVED that approval be given to use £50,000 from the £253,000 

allocated for window replacement at Dallimore Primary School, together with 
savings from phase 1 in order to bring forward construction of a new car park 
and access together with the installation of security fencing. 
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33/14  APPOINTMENT OF SCHOOL GOVERNORS RESOLVED that 
the following persons be appointed to serve as Authority Governors on school 
governing bodies as follows:-  
 
C Munks   -  Newton Primary School 
A Kelly      -  Dunston primary & Nursery School 
 
34/14  SCHOOL ADMISSION ARRANGEMENTS FOR 2015/16 The 
Cabinet Member received a report on the annual consultation and was asked 
to determine admission arrangements for 2015/16. 
 
 Consultation information had been posted on the County Council 
website setting out the proposed changes to arrangements for 2015/16 and 
was considered by the Derbyshire School’s Admission Forum on 27 February 
2014. 
 
 A minor change was proposed to the normal area of Stenson Fields 
Primary School to accommodate new housing development in the locality. A 
map showing the changes was appended to the Strategic Director’s report. No 
other changes were proposed to the published admission arrangements. 
 
 Following consultation, changes to the published admission numbers of 
18 schools were recommended, and were detailed in the report.  All of the 
changes were in line with revised net capacity assessments. The 
Development Section had notified local schools of the requests and no 
comments had been received.   
 
 RESOLVED to approve the proposed changes to admission 
arrangements as set out in the Strategic Director’s report. 
 
35/15  INCREASED CHARGES FOR HOME TO SCHOOL 
TRANSPORT  Approval was sought to increase the charge made for the use 
of spare seats, denominational transport and any other sold seats on home to 
school transport, by the relevant inflation rate on an annual basis with effect 
from September 2015. If proposals which were currently the subject of 
consultation were approved, this increase would also apply to transport 
charges for children with Special Educational Needs (SEN) of sixth form and 
pre-school age. 
 

  RESOLVED to approve an annual increase in the charges for spare 
seats on home to school transport, and denominational transport, by the 
relevant inflation rate, each September at the start of the academic year with 
effect from 1 September 2015.  The charges from September 2015 would be 
£360 per year (secondary) and £325 per year (primary). 
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36/14  GRANGE PRIMARY SCHOOL – SECTION 106 FUNDED 
OUTDOOR LEARNING AREA  Approval was sought to the release of Section 
106 Funding for the creation of an Early Years Outdoor Learning Area at 
Grange Primary School, Long Eaton. 
 

  A contribution of £91,016.00 had been received for Grange Primary 
School from the development of the former Long Eaton Stadium site, Station 
Road, Long Eaton. The school had brought forward a proposal to install an 
exciting and innovative specialist Early Years Outdoor Learning Area that would 
provide sensory, physical and environmental stimulation to the children during 
curriculum time and for use in before & after school activities. The school had 
a current number on roll of 409 and a Net Capacity of 420. The Council’s 
projections to 2019 showed that the school would have sufficient places for 
normal area children. 
 
   The school governors had tendered the project and were now in a 
position to accept a quote from a specialist company for £130,000.00 with the 
total project expenditure including surveyor fees for handling the planning 
application and building regulations of £131,610.00. The shortfall of £40,594.00 
between the S106 funding and the total cost of the project would be met by the 
School (£10,000 of this was from its private school fund and £30,594 was from 
its revenue budget). 
 
 RESOLVED that approval be given to the release of S106 funding for the 
creation of an Outdoor Learning Area at Grange Primary School, Long Eaton, 
with top-up funding for the project provided by the school. 
 
37/14  CAYA CAPITAL PROGRAMME – RICHARDSON ENDOWED 
PRIMARY SCHOOL SMALLEY Approval was sought to allocate S106 
funding to a project at Richardson Endowed Primary School which was adding 
a classroom and toilets along with some related improvements to the original 
building.  
 

At its meeting on 26 March 2013 Cabinet approved a £400,000 project 
to extend the Richardson Endowed Primary School. This project was funded 
as follows: 
 

2009/10 Capital Programme Savings (Co-location Budget) £303,500 
Section 106 Funding       £ 36,500 
School DFC         £ 60,000 
Total           £400,000 
 
The report noted the potential for an additional S106 contribution to this 

project of £90,000, but this was not included in the approval as it could not be 
guaranteed because it was dependent on the progress of a housing 
development by a third party. The second S106 contribution had now been 
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received and the final figure for the two contributions was £132,642.  
 

The procurement had proceeded and the cost of the project is now as 
set out below. As this tender was within the original approval the works had 
been ordered. 
 

DSO – main contractor tender      £336,810 
Professional fees        £ 53,021 
Furniture and equipment       £ 10,000 
Total           £399,831 
 
Now the additional funding from S106 had been received, and a firm 

contract price had been secured, the final budget for this project was set out 
below.  

 
2009/10 Capital Programme Savings (Co-location Budget) £207,189 
Section 106 Funding       £132,642 
School DFC         £  60,000 
Total           £399,831 

 
RESOLVED to approve the revised S106 funding for this project along 

with the revised spread of funding, and that the approval of the tender price be 
noted.  

  
38/14    EXCLUSION OF THE PUBLIC RESOLVED  that the public be 
excluded from the meeting during the consideration of the remaining items on 
the agenda to avoid the disclosure of the kind of exempt information detailed 
in the following summary of proceedings:- 
 
SUMMARY OF PROCEEDINGS CONDUCTED AFTER THE PUBLIC WERE 
EXCLUDED FROM THE MEETING 
 
(1) To consider the report of the Strategic Director for Children & Younger 

Adults on School Staff Redundancies 2014 ( contains information which 
is likely to reveal the identity of any individual) 
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