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Agenda Item No. 6(e) 
 

DERBYSHIRE COUNTY COUNCIL 
 

CABINET 
 

7 December 2017 
 

Report of the Strategic Director – Economy, Transport and Environment 
 

HIGHWAYS AND TRANSPORT CAPITAL PROGRAMMES 2018-19 
(HIGHWAYS, TRANSPORT AND INFRASTRUCTURE)  

 
 
(1) Purpose of Report To seek Cabinet approval to undertake early 
design and preparatory work for the Highways and Transport Capital 
Programme 2018-19, enabling the publication of notices, applications for 
permits to work, or a longer lead-in period for preparation and design; to add a 
specified scheme to the Capital programme; and, in principle, accept a grant 
funding contribution to this.        
 
(2) Information and Analysis The Department for Transport (DfT) is 
yet to confirm the level of capital funding available for highways and transport, 
and the County Council is yet to finalise these funds through its budget 
making process for 2018-19. However, for the purposes of planning, it is 
anticipated that the level of capital funding allocated to the County Council for 
highways and transport projects will be largely consistent with those received 
in the previous three years as follows: 
 
£16.9 million maintenance block. 
£3.6 million integrated transport block. 
£1.5 million highways maintenance incentive fund. 
£1.5 million pot-hole fund. 
 
It is also anticipated that the County Council will receive further direct grants in 
due course through the DfT Incentive Fund associated with the degree to 
which asset management principles have been embedded into the County 
Council’s highway maintenance procedures and the annual distribution of the 
Pothole Action Fund.  
 
Highways and transport programmes will also be supported by direct capital 
grants to specific projects, including the DfT National Productivity Investment 
Fund Programme, the Safer Roads Fund and the D2N2 (Derby, Derbyshire, 
Nottingham and Nottinghamshire) Local Enterprise Partnership Local Growth 
Fund.  
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The programme of individual schemes for each area of funding is agreed in 
the spring of the relevant financial year as part of the Service Plan for the 
Economy, Transport and Environment Department. Although this remains the 
case for 2018-19, the undertaking of preparatory work on a number of 
potential schemes in advance of the start of the next financial year will enable 
capital works to start on site at the earliest opportunity. This supports more 
effective cost management and reduces the risk of schemes having to be 
constructed in the winter months where the weather can cause disruption and 
delay. 
 
The County Council’s Permit Scheme for streetworks came into operation on 
31 March 2015. Under the Scheme, any works on traffic-sensitive streets 
require applications to be made for a permit up to three months before the 
start of construction, for example, schemes looking to start in April 2018 
should have permits in place by January 2018, etc. For those roads not 
covered by the Permit Scheme, the County Council must serve notice of its 
work in the highway, often as much as three months in advance of 
construction starting on site. 
 
At its meeting on 24 November 2015, Cabinet approved the Five Year 
Forward Works Programme for Highways Maintenance 2016-2021 (Minute 
No. 408/15 refers). To ensure effective implementation of this Plan, it is 
essential to ensure works are designed in a timely manner and all the 
necessary consents are in place for those activities best undertaken during 
the spring and early summer of 2018.  
 
The integrated transport block supports the provision of new and improved 
highways and transport assets. Longer lead-in times for design and 
preparation are required for schemes with complex design solutions, or where 
lengthy processes for land assembly and other consents are required.     
 
In order to ensure the efficient delivery of the 2018-19 Capital Programme, it is 
recommended that Cabinet agrees to some preparatory work being 
undertaken between December 2017 and the end of March 2018 for a number 
of schemes set out in Appendix 1 of this report. Each of these has been 
assessed against the objectives of the Local Transport Plan (LTP) and they 
are considered to be compliant with the County Council’s asset management 
principles. To ensure timely delivery, preparatory work will be carried out 
either in-house or through the County Council’s existing framework contracts. 
These schemes would ultimately form part of the Service Plan which will be 
presented to Cabinet, together with the proposed allocation of the remainder 
of the Programme. The making of applications, publication of notices, or 
advance design and preparation does not commit the Council to proceeding 
with the schemes if any element of the recommended Service Plan is not 
approved by Cabinet in March 2018. 
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At its meeting of 16 November 2017, Cabinet considered a report preparing 
the procurement of a contractor to deliver an improvement scheme for the A61 
Whittington Moor roundabout in Chesterfield. 
 
As set out in this report, the total budget for the scheme is £4.86 million, 
comprising £3.24 million of grant from the D2N2 Local Enterprise Partnership 
and a local contribution of £1.62 million. Both budgets are yet to be confirmed 
through receipt of a final cost estimate and completion of standard business 
case procedures. If these are satisfactory, the scheme will need to be 
confirmed as part of the 2018-19 Economy, Transport and Environment 
Department’s Service Plan. In the interim, Cabinet is requested to add the 
scheme to the 2017-18 Capital Programme, approve the carrying out of 
preparatory work to enable a timely start to construction and, in principle, to 
accept the D2N2 grant. 
 
Cabinet will also wish to note that there is some potential for developer 
contributions towards the Whittington Moor scheme to be recovered 
retrospectively where this is built into the relevant Section 106 Agreement. 
Officers are currently considering ways in which this approach could be 
applied more widely across the County, particularly in order to accelerate 
housing delivery, and will bring a report to Cabinet in due course. 
 
(3) Financial Considerations The maintenance and integrated 
transport block allocations, together with the DfT Incentive Fund, will comprise 
the Local Transport Capital Settlement for 2018-19, and are received in the 
form of direct grant from Government. Preparation costs carried out during 
2017-18 will be met from the design element of the approved Capital 
Programme for this year. 
  
(4) Legal Considerations The Traffic Management Act 2004 requires the 
County Council to publish advance notice of highway schemes or apply for 
permits to work. The Local Transport Act 2008 requires the County Council to 
prepare a Local Transport Plan containing its highways and transport policies 
and its proposals for the implementation of those policies. 
 
(5) Social Value Considerations     The investment represented by 
highways and transport capital programmes is a vital part of the County 
Council’s work on improving access to essential services, improving 
connectivity to support the local economy, preventing casualties from road 
traffic collisions, and reducing the impact of transport on people and the 
environment. The longer term social value of these works are around 
increased efficiency and productivity of the highway network and ultimately, 
stronger economic growth. 
 
(6) Transport Considerations This report sets out fully the implications 
of the proposals. 
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Other Considerations 
 
In preparing this report the relevance of the following factors has been 
considered: prevention of crime and disorder, equality and diversity, human 
resources, environmental, health and property considerations. 
 
(7) Key Decision No. 
 
(8) Call-In Is it required that call-in be waived in respect of the 
decisions proposed in the report? No. 
 
(9) Background Papers Held on file within the Economy, Transport and 
Environment Department. Officer contact details - Jim Seymour, extension 
38557.  
 
(10) OFFICER’S RECOMMENDATIONS     That Cabinet agrees: 
 
10.1 Preparatory work, including design and the publication of notices and 

applications for permits to work, be undertaken on a number of potential 
schemes, as set out in Appendix 1, in advance of the 2018-19 
Economy, Transport and Environment Department Service Plan.  

 
10.2 To add the A61 Whittington Moor roundabout improvements to the 

2017-18 Capital Programme. 
 
10.3 In principle, to accept a grant of up to £3.24 million from the Derby, 

Derbyshire, Nottingham and Nottinghamshire Local Enterprise 
Partnership. 

 
  

Mike Ashworth 
Strategic Director – Economy, Transport and Environment 

http://www.dft.gov.uk/publications/street-works-permits/
http://www.dft.gov.uk/publications/street-works-permits/


 

 
 
 
 
 
 
 
 
 
Appendix 1 Draft 2018-19 Capital Programme (Early Starts/ Preparation)



 

Carriageway Maintenance – Principal Roads 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Dronfield; Barlow; 
Chesterfield 

A61 Dronfield By-pass (Bowshaw 
roundabout to Whittington Moor 
roundabout. 

Surface dressing  

Dronfield East/ 
Dronfield West & 
Walton/ Staveley North 
& Whittington 

£1,200,000 

2 Buxton A515 Ashbourne Road (Wyedale 
Close to Chapel Drive) Surface dressing Buxton North & East £22,000 

3 Whaley Bridge A5004 Buxton Road (B5470 
Macclesfield Road to speed limit) Surface dressing Whaley Bridge £16,000 

4 Buxton A54 Macclesfield Main Road 
(County boundary to Stanley Moor) Surface dressing Buxton West £79,000 

5 Hope A57 Snake Pass (Birchin Clough to 
Haggwater Bridge) Surface dressing Chapel & Hope Valley £302,000 

6 Ilkeston A609 Nottingham Road (Adam 
Street to County boundary) Surface dressing Ilkeston South £11,000 

7 Darley Dale A6 Dale Road North (Northwood 
Lane to Whitworth Road) Surface dressing Derwent Valley £45,000 

8 Ashbourne A52 Derby Road (Derby Road to 
Lady Hole Lane) Surface dressing Ashbourne £40,000 

9 Bakewell A6 Haddon Road (Intake Lane to 
Riverside Plantation) Surface dressing Bakewell £36,000 

10 Baslow A621 Sheffield Road (Splitter Island 
to Cupola) Surface dressing Derwent Valley £35,000 

11 Various 
Countywide – Locations identified 
using Annual Engineers Inspections 
condition assessment. 

Patching prior to surface 
dressing (PPSD) Various £250,000 

12 Various 
Countywide - Locations identified 
using Annual Engineers Inspections 
condition assessment. 

Surface treatments Various £250,000 

Carriageway Maintenance – Principal Roads Total £2,286,000 
 



 

 
Carriageway Maintenance – Non Principal Roads 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Various 
Countywide – Locations identified 
using Annual Engineers Inspections 
condition assessment. 

Patching prior to surface 
dressing (PPSD) Various £750,000 

2 Various 
Countywide – Locations identified 
using Annual Engineers Inspections 
condition assessment. 

Surface treatments Various £250,000 

Carriageway Maintenance – Non Principal Roads Total £1,000,000 
 
 
Footway Maintenance 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Ilkeston A6007 Heanor Road (vicinity of 
former railway bridge) Re-kerb and overlay footway Various £10,000 

2 Various 
Countywide – Locations identified 
using assessment management 
principles. 

Footway patching Various £150,000 

3 Various 
Countywide – Locations identified 
using assessment management 
principles. 

Slurry sealing  Various £300,000 

Footway Maintenance Total £460,000 
 
 
 
 
 
 



 

Drainage and Flood Management 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Glossop Simmondley Lane (Junction with 
Bowland Road) Junction improvement Glossop and 

Charlesworth £60,000 

2 Kirk Hallam Abbot Road Contribution to Severn Trent 
Water flood alleviation scheme Ilkeston & West £75,000 

3 Various  
Countywide – Locations identified 
using assessment management 
principles. 

Drainage works Various £100,000 

Drainage and Flood Management Total £235,000 
 
Bridges, Structures, Retaining Walls and Highway Boundary Structures 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Hayfield A624 Chinley Retaining wall repairs New Mills £30,000 

2 Various Countywide 
Principal Bridge Inspections 
and general works arising from 
general inspections. 

Various £200,000 

3 Various Countywide Retaining wall asset 
management data collection. Various £50,000 

4 Various Countywide Retaining wall rebuild Various £100,000 
Bridges, Structures, Retaining Walls and Highway Boundary Structures £380,000 

 
 
 
 
 
 



 

 
 
Transport Asset Replacement and Removal 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Ashbourne A52 Park Road Traffic signal refurbishment 
and casualty reduction. Ashbourne; Dovedale £250,000 

2 Hulland Ward Junction of A517/ C3 (adjacent the 
Black Horse P.H) 

Purchase and installation of 
weather station. Wirksworth £40,000 

3 Various Countywide Cattle grids Various £100,000 

4 Various Countywide Highway fencing Various £100,000 

5 Various  Countywide Road markings Various £100,000 

6 Various Countywide Highway signs Various £100,000 
Transport Asset Replacement and Removal Total £690,000 

 
Route, Freight and Parking Management 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Creswell A616 Sheffield Road/ Elmton Road 

Lowering of road under rail 
bridges to help maintain bus 
service 77 which serves the 
local community. Bridges have 
also been subject to bridge 
strikes over the years and 
added headroom will be of 
benefit.  

Bolsover North £100,000 

Route, Freight and Parking Management Total £100,000 
 



 

Local Cycling and Walking Investment Plan 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

2 Darley Dale White Peak Loop East - Matlock 

Design and preparation of new 
underpass to provide long-term 
solution for section of 
proposed Key Cycle Network 
route that avoids crossing 
railway tracks. 
Gross cost £185,000. Design 
would support bid for 
European Grant funding and 
draw down of £20,000 match 
funding from DDDC.   

Derwent Valley 
£45,000 
(design 

only)  

Local Cycling and Walking Investment Plan Total £45,000 
 
Major Highway Projects 
 Parish Location (list of streets or names 

of assets affected. Wider area 
schemes use a broad location) 

Intervention description 
(linked to project/ 
programme objectives) 

Electoral Division 2018-19 
Work Cost 
Estimate 

1 Chesterfield A61 Whittington Moor Roundabout 

Partial signalisation, public 
transport, cycle and public 
realm improvements. £4.86m 
gross cost – £3.24m D2N2 
Local Growth Fund 
contribution. 

Staveley North & 
Whittington; St Mary’s £1,620,000 

Major Highway Projects Total £1,620,000 
 
 
 
 


