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Agenda Item No.6 (d) 
 

DERBYSHIRE COUNTY COUNCIL 
 

CABINET MEETING 
 

4 September 2012 
 

Report of the Strategic Director – Environmental Services 
 

REVISED TIMETABLE FOR THE PREPARATION OF THE JOINT 
MINERALS AND WASTE PLANS (REGENERATION) 

 
 

(1) Purpose of the Report        To seek Cabinet approval for a revised 
timetable for the production of the Derby and Derbyshire Joint Minerals and 
Waste Plans. 
 

(2) Information and Analysis        At its meeting on 24 July 2012, 
Cabinet resolved to receive a report on a revised timetable for the production 
of the Derby and Derbyshire Joint Waste Plan at its next meeting. This report 
sets out revised timetables for both the Joint Minerals and Waste Plans. 
 
The timetables for the production of both the Joint Minerals and Waste Plans 
were last reviewed in 2009. Since that time there have been significant 
reforms to the planning system, resulting in legislative and policy changes 
affecting the preparation and scope of the Plans. 
 
Revised timetables for the Minerals and Waste Plans are required to ensure 
both timely plan preparation and that the changes are incorporated into the 
plan making process. 
 
The Derby and Derbyshire Development Plans Joint Advisory Committee 
(JAC) steer the preparation of the Joint Minerals and Waste Plans and 
exercise an important role in advising on plan preparation issues, the 
adequacy of public involvement and on securing co-ordination between the 
two Councils.  
 
The JAC is to meet 30 August 2012, to consider the draft revised timetable. 
Due to the deadlines for the circulation of papers for the Cabinet meeting on 4 
September 2012, this report is written in advance of the papers (including the 
revised timetables for the preparation of the Joint Minerals and Waste Plans) 
for the late August JAC being finalised by both Councils. Therefore, draft 
timetables are set out in Appendix A. 
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The steer and recommendations to the Cabinets of both Councils from the 
JAC meeting in late August are to be reported verbally at the meeting. The 
Cabinet of Derby City Council will also consider the revised timetable, in light 
of the reported steer and recommendations of the JAC. 
 

(3) Financial Considerations        The work required can be 
accommodated within the existing Planning Services budget with 25% of the 
costs being met by Derby City Council. 
 

(4) Legal Considerations        The National Planning Policy Framework 
published in March 2012 requires the Council to produce Minerals and Waste 
Plans. 
 

(5) Property Considerations        There are no property considerations 
associated with this report.  
 
In preparing this report the relevance of the following factors has been 
considered: prevention of crime and disorder, equality and diversity, human 
resources, environmental, health and transport considerations. 
 

(6) Key Decision        No. 
 

(7) Call-In    Is it required that call-in be waived in respect of the decisions 
proposed in the report?  No. 
 

(8) Background Papers        Held by the Head of Planning Services. 
Officer contact details – Rob Murfin, extension 39777 or Michelle Spence, 
extension 39813. 
 

(9) OFFICER’S RECOMMENDATION        That Cabinet approves the 
revised timetables for the preparation of the Minerals and Waste Plans. 
 
 
 
 
 
 

Ian Stephenson  
Strategic Director – Environmental Services 
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Appendix A 
 
Draft proposed Timetables for Waste and Minerals Plans 
 
Early September 2012 
New timetable for the Joint Minerals and Waste Plans to be presented to both 
Councils for agreement following recommendation from the JAC. 
 
1. Waste Plan 
 
Autumn/Winter 2012/13 
Open public involvement consultations/exercises/workshops to get to a 
Derbyshire emerging approach including: 
 

• refine Vision - discuss options for elements to be resolved;  

• refine strategic objectives for sustainable development derived from the 
Vision which, with the Vision, set the direction of the Joint Waste Plan; 

• discuss the current and future waste context for Derby and Derbyshire; 

• discuss alternative options for the spatial strategy which will turn the 
directional concepts and aspirations of the Vision and objectives into the 
spatial framework  for ensuring there are sufficient opportunities for the 
provision of  waste management facilities in appropriate locations 
across Derby and Derbyshire; 

• discuss alternative options for strategic policies which are central to the 
delivery of the strategic objectives and the spatial strategy; and 

• all documents to be subject to Sustainability Appraisal (SA) (2 – 6 
weeks). 
 

All documents circulated to the JAC for input/approval. 
 
Winter/Spring/Summer 2013 
Ongoing recording of consultation responses which will inform the 
development of the “Towards a Waste Plan for Derby and Derbyshire”– 
Preferred Approach. 
 
Spring 2013  
Public consultation on the framework for the identification of a range of sites 
for waste management facilities in light of the emerging spatial strategy: 
 

• discuss the alternative options for locational and site selection  criteria; 

• discuss development management policies; 

• discuss the options and requirements for implementation and monitoring  
the Plan, including infrastructure delivery; and 

• all documents to be subject to SA (2 – 6 weeks). 
 
All documents circulated to the JAC and/or Cabinets for input/approval. 
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Ongoing preparation and SA of the “Towards a Waste Plan for Derby and 
Derbyshire” - Preferred Approach consultation document.  
 
Autumn 2013 
The JAC discuss the “Towards a Waste Plan for Derby and Derbyshire” public 
consultation document. 
 
Derbyshire County Council and Derby City Council Cabinet approvals sought  
for the formal public consultation on “Towards a Waste Plan for Derby and 
Derbyshire” – Preferred Approach (minimum 6 weeks formal consultation 
period).  
 
Winter 2013/Spring 2014 
Consultation period. 
 
Recording of consultation responses and inform the writing of the Draft Derby 
and Derbyshire Joint Waste Plan.  
 
SA of the document (4 – 6 weeks). 
 
Cabinet authority of both Councils to publish the Derby and Derbyshire Joint 
Waste Plan for consultation on the soundness of the Plan – 6 weeks minimum 
(Note: Waste Framework Directive (WFD) compliance at this stage).  
 
Summer 2014  
Consultation period and any amendments to the Draft Joint Waste Plan 
following the soundness consultation to get to final version of the Joint Waste 
Plan for submission. 
 
Autumn 2014 
Submission of Waste Plan for public examination following Cabinet/Council 
approval. 
 
Spring/Summer 2015 
Examination in Public.  
 
Autumn/Winter 2015 
Derby and Derbyshire Joint Waste Plan to be submitted to the Council 
meeting of Derbyshire County Council and Derby City Council for  adoption.  
 
2. Minerals Plan  
 
Summer/Autumn 2012 
Continue developing “Preferred Approach” with public/industry in particular: 
 

• strategic sand and gravel sites; 
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• A515 and Trent Valley restoration strategies for sand and gravel; 

• Local Aggregate Assessment preparation jointly  with the Peak District 
National Park; 

• approach to Coal strategy/policies (including coal from gas, fracking etc.); 

• minerals safeguarding; 

• cumulative impact issues of mineral working over long periods (cross 
reference with waste); 

• incentivising/ community gain – all minerals; 

• implementation and monitoring requirements; 

• revised background papers, vision and objectives, spatial strategy, 
strategic polices to be put on website and sent out for comment; and 

• all documents to be subject to sustainability appraisal (2 - 4 weeks) 
 
All documents circulated to JAC for input/approval. 
  
Autumn/Winter 2012  
Draft the Derby and Derbyshire Joint Minerals Plan - Preferred Approach 
document.   
 
SA of the document (4 – 6 weeks). 
 
Late Spring/Summer 2013  
Input of the JAC into the “Preferred Approach” Document. 
Derbyshire County Council and Derby City Council Cabinet approvals for the 
formal public consultation on the Derby and Derbyshire Joint Minerals Plan – 
“Preferred Approach” (8 weeks). 
 
Summer/Autumn 2013 
Consultation period and recording of consultation responses which inform the 
Draft Derby and Derbyshire Joint Minerals Plan.  
 
SA of the document (4 – 6 weeks). 
 
Cabinet authority of both Councils to publish Joint Minerals Plan for formal 
soundness consultation  - 6 weeks minimum. 
 
Autumn/Winter 2013/14 
Consultation period and any amendments to the Draft Joint Waste Plan 
following the soundness consultation to get to the final version of the Joint 
Waste Plan for submission. 
 
Spring 2014 
Submission of Minerals Plan for public examination following Cabinet/Council 
approval. 
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Winter 2014  
Examination in Public. 
 
Autumn 2014  
Derby and Derbyshire Joint Minerals Plan to be submitted to the Council 
meeting of both Councils for adoption. 
 


