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MINUTES of a meeting of the D2N2 INFRASTRUCTURE AND 
INVESTMENT BOARD held on 24 February 2017 at Loxley House, 
Nottingham. 
 

PRESENT 
 

Councillor A Western (Derbyshire County Council) 
(in the Chair) 

 

Councillors D Collins (Derbyshire County Council), D Davis (Ashfield 
District Council), W J Clarke (Gedling Borough Council), D Meale 
(Nottinghamshire County Council), D Ralph (D2N2 LEP), M Rawson (Derby 
City Council) and P Richardson (D2N2 LEP). 
 

Also in Attendance – M Ashworth (Derbyshire County Council), K 
Hopkinson (D2N2 LEP), R Kaur (Highways England), A Muter (Newark and 
Sherwood District Council), S Powell (Erewash Borough Council), K 
Sharman (Nottinghamshire County Council), S Wainwright (Derbyshire 
County Council) and R Williams (Nottingham City Council). 
 

Apologies for absence were submitted on behalf of R Banwait (Derby 
City Council), J Collins (Nottingham City Council), C Corbett (Erewash 
Borough Council), P Gadsby (D2N2 LEP), K Greaves (Nottinghamshire 
County Council) and A Syrett (Bolsover and North East Derbyshire District 
Councils). 
 

Declarations of interest - Councillors D Collins and A Western in 
respect of the Drakelow Update item (Exempt Minute no. 15/17 refers).  
 

9/17  MINUTES  RESOLVED to confirm the minutes of the meeting 
of the Board held on 27 January 2017. 

10/17  PROJECT UPDATES AND HIGH RISK PROJECTS  A project 
update was attached as an Appendix to the report for the Board’s 
information. 
 
There were three projects considered to be high risk. Firstly in respect of  
Nottingham Skills Hub, the Colleges had now been approved an allocation 
of £0.800m for this financial year to contribute to further development costs 
for the project and this was subject to 100% clawback.  The project 
sponsors were required to submit a full stage 2 business case to the Board 
by March 2018.  This project would remain at high risk until this was 
delivered. 
 
Secondly, regarding Drakelow Park, the promoter had been given until the 
February Board to finalise the loan arrangement with Derbyshire County 
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Council and to become fully compliant with Stage 2 of the Local Assurance 
Framework (See update at exempt minute no. 15/17). 
.   
Finally, in respect of Foundry Park, the January Board meeting asked the 
promoter to provide a more robust business case including technical criteria 
and clarification of project costs including confirmation of funding.  This had 
not been received in time for this meeting so had been deferred to March’s 
Board for a decision.   
 

RESOLVED to note the report. 
 
11/17   NEWARKSOUTHERN LINK ROAD  UPDATE 
PRESENTATION  Andrew Muter, Chief Executive, Newark and Sherwood 
District Council updated the Board on the latest position in respect of the 
Newark Southern Link Road project. There was an issue relating to the size 
of the A1 roundabout. The original consent had allowed for a 50m 
roundabout when it was now considered that a 65m roundabout was 
required which could potentially increase the costs by approximately £1.5m. 
Aside from this, there were no other major issues to report and the project 
was proceeding as programmed. 
 
 RESOLVED to note the report. 
 
12/17  BUDGET UPDATE   A revised schedule of spend in 
relation to 2015-16 starts, 2016-17 and beyond and Local Growth deal 2 
was presented. 
 
Following changes to the A52 Wyvern funding profile and the removal of the 
Drakelow project from the LGF (see exempt minute no 15/17), the 
underspend for this year’s Local Growth Fund  was now £10.16m of which 
£0.150m was real underspend.  Using the flexibilities given in the LGF, the 
Accountable Body would utilise this section 31 grant to fund other capital 
expenditure for the Council and return the equivalent amount of funding 
back to the programme in future years when required.    
 
It was agreed that a record of project outputs should be maintained and 
reported regularly to the LEP Board. It was also agreed that a budget 
update should be a standing agenda item on future Board meetings. 
    

RESOLVED to note the report. 
 
13/17  DATE OF NEXT MEETING  The next meeting of the Board 
would be held on Thursday 23 March 2017 at 10.00am. 
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14/17  EXCLUSION OF THE PUBLIC FROM THE MEETING 

 
RESOLVED  that the Public be excluded from the meeting during the 
consideration of the remaining items on the agenda to avoid the disclosure 
of the kind of exempt information detailed in the following summary of 
proceedings. 

 
SUMMARY OF PROCEEDINGS AFTER THE PUBLIC HAVE BEEN 
EXCLUDED FROM THE MEETING 

 
 1. To consider an update on the Drakelow Project  (Contains information 
relating to the financial or business affairs of any particular person, including 
the Authority holding that information). 


